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U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION II, REMOVAL ACTION BRANCH 

POLLUTION REPORT 

I. HEADING 

Date: May 4, 1998 

Eric J. Wilson, On-Scene-Coordinator ~\ ~ ______ __ 
U.S. EPA, Region II, Removal Action Branch 

From: 

To: J . Rotola, EPA R . Salkie, EPA 
G. Zachos, EPA T . Johnson, EPA 
P. Mannino, EPA C. Petersen, EPA 
M. Olsen, EPA M. Sundram, EPA 
D . Karlen·, EPA P. Seppi, EPA 
R. Cahill, EPA B . Bellow, EPA 
D. Kraft, EPA R . Byrnes, EPA OIG 
T. Mignone, ATSDR J . Pasqualo, NJDHSS 
J . Smolenski, NJDEP M. Bonk, SPHD 
START 

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup 
South Plainfield, Middlesex County, New Jersey 

POLREP: Two (2) 

II. BACKGROUND 

Site No: 
Delivery Order No. : 
Response Authority: 
CERCLIS No . : 
NPL Status : 
State Notification: 
Status of Action Memorandum: 
Start Date: 
Demobilization Date: 

III. SITE INFORMATION 

GZ 
0017 
CERCLA 
NJD981557879 
Proposed September 1997 
NJDEP and NJDHSS Notified 
Under preparation 
March 29, 1998 
May 1, 1998 

The site is an active industrial park located in an mixed 
industrial, commercial and residential area of South 
Plainfield, New Jersey. Cornell-Dubilier Electronics 



operated at' the' Si'te . from '1936 to 1962 and allegedly 
• .' • . 1 

disposed of polychlorinated biphenyl (PCB) contaminated 
materials and other hazardous' substances directly onto site 
soils. PCBs have been detected on-site in soils and in 
building interiors. PCBs have been detected off-site in the 
surface water and sediment of the Bound Brook and' in the 
soil and indoor house dust at residential properties in the 
vicinity of the Site. 

IV. RESPONSE INFORMATION' 

A. Situation 

1. Current Situation 

The situation has not changed significantly since the last 
report. 

2. Removal 'activities to date 

The cleaning of the interiors of homes was completed on 
April 26, 1998. The collection of post-cleaning house dust 
samples was completed April 29. 

Earth Technologies Inc. (ETI) began demobilizing' personnel 
and equipment on April 27. Demobilization was completed on 
May 1. An office trailer will remain on-site to support on
going investigation and community relations activities. 

Sampling of homes in Tier 2 for risk characterization was 
completed on April 29. Soil samples were collected from 15 
residential properties. Indoor dust samples were collected 
from 27 residences. Several of these properties are multi
unit dwellings, as such the number of residences where 
interior dust samples were collected exceeds the number of . 
properties where soil samples were collected. 

EPA staff were available at the trailer on April 28, between 
the hours of 4:00 PM and 7:00 PM to answer questions 
regarding EPA's activities in the community. Four residents 
from the surrounding community attended, questions focused 
on the screening sampling scheduled for May 4 and 5 .. 
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Screening sampling to identify areas for further 
investigation is scheduled to begin the week of May 4, 1998. 
This sampling will consist of collecting surface soil 
samples at 100 foot intervals in the area surrounding homes 
sampled for risk characterization. 

3. Enforcement 

On April 22, a draft scope of work for removal and disposal 
of soil from six residential properties was sent to past 
owner/operator Cornell-Dubilier Electronics (CDE) and 
current site owner DSC of Newark Enterprises (DSC). 

CDE has asked that they be allowed to determine vertical 
extent of contamination at these properties prior to 
deciding whether to undertake the work. 

Consultants for CDE collected soil samples at the six 
properties on April 28 and April 29. 

B. Planned Removal Activities 

Soil removal is required at six of the homes sampled to 
address health concerns to residents from potential exposure 
to PCB contaminated soil. The schedule for soil removal is 
dependent on the outcome of negotiations with potentially 
responsible parties. 

c. Next Steps 

Screening sampling to identify areas for further 
investigation is scheduled to begin the week of May 4, 1998. 

Sampling protocols will be established for evaluating health 
risks to occupants of commercial establishments bordering 
the Site. 

D. Key Issues 

None. 
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v. COST INFORMATION (as of 05/1/98) . .'. 
," -, 

'. Amount Cost . , 
Budgeted Date To 

ERRS Costs $ 130,000 125,790 

START Costs $ 10,000 4,941 . ',' .. ' .. . ". ,. 

, " ~ 

EPA Costs S lO,OOO .-, 7 " 600 .. 

Total Costs $ 150,000 $ i3B,331 

i· . ' 
, . , 

Amount 
Remainino 

~ .'. 

4,210 

5,059 

2,400 

$ 11,669 

The above accounting of expenditures, is an estimate based on 
figures known to the asc at the time this report was ~ritten. 
The cost ,accounting pro"ided in t;his repQrt does not, necessarily 
represent an exact monet~ry, figure 'which the 'government may ' ' 
include in any claim for cost recovery,. ' , . ' 
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